
Orig
Dur
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Start
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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.E  800 Area

1.E.E.A  800 Area - Project Management
1EEA8000 800 Area Project Management FY00 82 22MAY00 28SEP00

1EEA8001 800 Area Project Management FY01 227 02OCT00 27SEP01

1EEA8002 800 Area Project Management FY02 228 01OCT01 30SEP02

1EEA8003 800 Area Project Management FY03 228 01OCT02 30SEP03

1EEA8004 800 Area Project Management FY04 228 01OCT03 29SEP04

1EEA8005 800 Area Project Management FY05 228 30SEP04 29SEP05

1EXXXA8005 800 Area Project Management FY06 227 30SEP05 18SEP06

1EEA8006 End of 800 Area Project Management 48 19SEP06 05DEC06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 13:28
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